SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:00 PM
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 268 Const Calendar Day: 644 Date: 10-Mar-2014 Monday
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored

Inspection Type:  Continuous

Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:

04-0120F4
04-SF-80-13.2/13.9

Suspension Bridge

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70

Precipitation

Working Day If no, explain:

Condition Parly Cloudy

Diary:
Tower Activites

* Arrived at Burma SAS office around 07:00 AM.
boat, he went to T1 for bolt installation on cut out

* Saw QA - Simion at field. Joe Adame was not

(2). CCO 366 - ESW Test Sample ***

* Two IRWs worked on doubler plate installation

* South of half set bolts (24 of M30 bolts, bolt he

* QC Salvador Merino showed up on V / Face A

* Then, Stanley performed snug tight on another
Ethan did 2/3 turn of head from head side on V /

Dispute

[]

03-10-14, Mondy, Day Shift: 07:00 AM —03:30 PM, Partly Cloudy, 67/61 F

(1). Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications

Prepared paper work & went to field. Saw Aaron Kent at
section.

here today, .James Dore was in W2 today,

* No welder worked on ESW-repair work today, they all in skirt or seal plate welding,

* See Sami's diary for crew working hours on skirt & seal plate installation work.

this morning.

* Ethan Kent & Stanley Dalie worked 4 hours today. Aaron Kent worked 2 hours this morning.

ad on V / Face B side): Ethan snugged tight the bolts on

head side and Stanley performed 2/3 turn of nut on V / Face A area.

area and talked to Stanley at 11:00 AM.

half set of bolts from nut side on V / Face A area, and
Face B area.

04-0120F4 Bid Item: 053 T-LO1-DSE.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

Labor
Trade Class Name
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM PAUL FAMBRINI
Ironworker JNM DONALD PLUMB
Ironworker JNM CHRISTOPHER BOWLES

RTHrs OTHrs DTHrs Total Remarks Dispute

000 0.00 000 0.0 []
000 0.00 000 0.0 []
000 0.00 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 268  Date: 10-Mar-2014 Monday
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 D
Ironworker JNM MAN CHUN MA 0.00 0.00 0.00 0.00 D
Ironworker JNM BRENDON CHAPMAN 0.00 0.00 0.00 0.00 D
Welder APP Reggie Humphry 0.00 0.00 0.00 0.00 D
Operator JNM JUSTIN GARRETT 0.00 0.00 0.00 0.00 D
Safety Coordinator ~ OTH GREG ANDERSON 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 D
Ironworker GEN AARON KENT 2.00 0.00 0.00 2.00 D
Ironworker JNM GUOWU CHEN 0.00 0.00 0.00 0.00 D
Ironworker JNM RANDY CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM ERNEST CONNER 0.00 0.00 0.00 0.00 []
Ironworker APP KYLE CROWLEY 0.00 0.00 0.00 0.00 []
Ironworker FOR ERIC SPARKS 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Ironworker JNM ETHAN KENT 4.00 0.00 0.00 4.00 D
Ironworker FOR RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0020562 WELDING EQUIPMENT No

000 0.00 000 0.0 []
*E0030562 WELDING EQUIPMENT No

000 000 000 0.0 []
*E0010562 WELDING EQUIPMENT No

000 000 000 0.0 []
2292 WELDER, 600 AMP No

000 000 000 0.0 []
2293 WELDER, 600 AMP No

000 000 000 0.0 []

Attachment

Bolt head view IRWs Ethan & Stanley changed bolt in one direction view from V /
Face B area - CCO work
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 268  Date: 10-Mar-2014 Monday

'4
IRW Stanley performed 2/3 turn of nuts on V / Face A area on west
side of half bolts

Temporary tower removal on E2 area Ethan performed 2/3 turn of head for another half of the bolts

Ethan performed snug tight from bolt head on V / Face B area View right after Standley finished 2/3 turn of nut for bolts on left half of
the bold (V / Face A area)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 268 Date: 10-Mar-2014 Monday

Bolt nut view View after Ethan finished turn of thr head

2/3 turn of head on V / Face B area by Ethan Another view after turn of head operation

ezl
w ddrRptbyBiditem Page 4 of 4



